The megawatt had a deadline.

A 2027 customer window met a reported grid horizon in the early-to-mid 2030s.

CUSTOMER WINDOW	REPORTED GRID WINDOW
Q1 2027	Early–mid 2030s
~23,000 GB300 GPUs	Expected grid horizon
Initial 50 MW	No revised public date
Azure service target	Customer withdrew

The power date and withdrawal are reported facts, not a public contract record.

> **A later megawatt can be a different product.**

Capacity is a conjunction.

The headline counts hardware. The service needs power, place and time to overlap.

HEADLINE CAPACITY

23,000 GPUs 50 MW

What is planned

Where it may sit

How large it may become

USABLE CAPACITY

Power × Place × Time

Grid-ready

Commissioned

Inside the customer window

A physical asset can retain value even when one customer window closes.

> **Remove one term and the headline can survive while the service disappears.**

S1 · S2 · S4 · S6 | Planning framework · not a valuation equation

Five verbs separate promise from service.

Each transition needs different evidence. A signature does not energize a rack.



Nscale defines active capacity as online and revenue-producing.

Do not let one capacity headline skip the delivery chain.

Contracted is not the same as active.

Nscale's August 31 portfolio snapshot makes the state gap visible.

MEASURE	ACTIVE	ACTIVE + CONTRACTED
GPUs	~25,000	~461,000
Sites	5	17 total
TCV	$2.6bn	$103.4bn

The gap does not prove failure. It proves the categories describe different delivery states.

> **A signed customer is demand evidence—not commissioning evidence.**

Four clocks belong on one page.

Dates can collide even when each contract, order or project makes sense on its own.

CLOCK	DATE	SCOPE
Customer	Q1 2027	Loughton target
Commitments	2026–27	Nscale company-wide
Financing	June 2028	Nscale company-wide
Grid	Early–mid 2030s	Reported Loughton horizon

Timing pressure is visible. A site-level liability estimate is not.

> **Do not allocate company-wide obligations to one site.**

Ask dates before you count GPUs.

Four questions expose whether a capacity promise can become a service in time.

01

1 · Grid

When is the required power contractually available?

02

2 · System

When can the full stack be commissioned?

03

3 · Customer

How long will this workload and hardware plan wait?

04

4 · Obligations

What can move if those dates separate?

These questions do not produce an automatic investment decision.

> **The GPU count comes after the clock map.**

Add the missing unit: by when?

The site may survive. The design may survive. A particular customer window can still expire.

THE TEMPTING UNIT

GPUs + megawatts

Power + place + time

Put the customer, grid and commissioning clocks on the same page.

Dated evidence · No allocation · No site-level loss estimate

> **A capacity claim without a date is unfinished.**